OAK HILL UNION LOCAL SCHOOL DISTRICT
REQUEST FOR QUALIFICATIONS
FOR DESIGN PROFESSIONAL SERVICES

Dated March 5, 2026
Project Owner: Oak Hill Union Local School District Board of Education
Project Name: New Middle/High School Addition Project

Project Location: 5063 State Route 93, Oak Hill, Ohio 45656
Delivery Method: Construction Manager at Risk, pursuant to the Ohio Revised Code

Deadline to Submit Qualifications: 2:00 p.m. local time, April 2, 2026

The Oak Hill Union Local School District Board of Education (the “Owner”), is soliciting
Statements of Qualifications (“SOQs”) from qualified individuals or firms to provide
Design Professional Services for its New Middle/High School Addition Project
(the “Project”). The Owner reserves the right to add additional scope and services, if
further improvements are identified and funds are available. The Owner anticipates
that it will use a construction manager at risk delivery model for the construction of the
Project.

Qualifications received may be retained in a file maintained by the Owner for design
professional qualifications, unless the firm specifically requests not to be included in this
file; each firm is requested to provide annual updates to the qualifications to keep them
current. The file may be used for projects or design needs for which design fees are
estimated to be less than $50,000.

Submittals:

Interested individuals or firms must submit 5 hard copies and 1 electronic copy in
PDF format by the submission deadline provided above. The hard copies of the
requested statement of qualifications must be enclosed in a sealed envelope. The
envelope shall be plainly marked on the outside “OAK HILL UNION LSD — NEW
MIDDLE/HIGH SCHOOL ADDITION PROJECT."

SOQs must be delivered to the following address, before the submittal deadline above:

Oak Hill Union Local School District Board of Education
ATTN: Rhonda Harrison, Treasurer
205 Western Avenue
Oak Hill, Ohio 45656

Hand deliveries must be made during the Owner’s operating hours. Respondents
are responsible for confirming current operating hours at Owner’'s Board
Office located at 205 Western Avenue, Oak Hill, Ohio 45656.
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The electronic copy of the SOQ must be submitted via email to Rhonda Harrison,
Treasurer, at rhonda.harrison@oakhill.k12.0h.us with the following file name and
subject line “[FIRM NAME] - OAK HILL UNION LSD - NEW MIDDLE/
HIGH SCHOOL ADDITION PROJECT - DESIGN PROFESSIONAL
QUALIFICATIONS”

In addition to the above, interested individuals and firms are asked to upload an
electronic copy of their SOQ to the following ShareFile link by the submission deadline
provided above: https://bricker.sharefile.com/r-rab5bd47b249543fb932c5¢c8d3e424616

(To access simply enter the ShareFile link above into your web browser, enter your
email address and name and then “drag and drop” your electronic file into the folder or
use the browse function to locate the file).

The Owner reserves the right to waive any defect or technicality in any SOQ received or
to eliminate any firm that submits an incomplete or inadequate SOQ or that is not
responsive to the requirements of this RFQ.

SOQs will be received until the deadline set forth above.
Submittals received after this time may be considered solely in Owner’s discretion.

Questions, Clarifications and Addenda:

All questions concerning this RFQ shall be directed in writing via email to Rhonda
Harrison, Treasurer at rhonda.harrison@oakhill.k12.0h.us, by 2:00 pm, 5 days prior to
the submittal deadline. Questions will be reviewed, and the Owner will determine
whether any addenda should be issued as a result of any pertinent or substantive
inquiries. Addenda will be issued to all firms that have requested the RFQ for the
Project. Firms shall not rely on any oral instructions or answers.

Project Description:
A. This Project is anticipated to consist of a new competition gym, approximately
three classrooms, and a medical clinic.

To meet its budget or if additional funds are available, the Owner reserves the right to
eliminate scope(s) of work listed above from the Project or to add scope(s) of work to the
Project not listed above, which may include, but are not limited to, renovations, additions,
improvements, or upgrades to Owner’s existing facilities and/or sites and/or construction
of new facilities and/or site improvements. Owner in its sole discretion will determine the
scope of the Project.

B. The Owner’s estimated total budget (including all construction costs, construction
manager at risk fees, general conditions costs, contingencies, design fees,
preconstruction fees, and all other soft costs) is $12,000,000, and the Owner’s
estimated total Cost of the Work is $10,800,000.
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C. The Owner anticipates that the Design Professional will assist with planning and
developing the program for the Project and participate in or lead meetings with the
Owner’s Board and staff and to the extent feasible, incorporate their input into the
conceptual plans and design for the Project. The Owner also anticipates that the
Architect will assist with assessment of the Project site identified by the Owner,
assist with scheduling, evaluate potential operating costs, review reports related
to and advise on site testing and development, in addition to performing design
and contract administration duties. The Design Professional’s scope will include
design and construction administration services.

D. The Owner anticipates that the Design Professional will assist with developing the
anticipated schedule for the Project. The Owner anticipates the commencement of
construction in the fall of 2026 and Substantial Completion in August 2027.

E. The Owner anticipates the use of the construction manager at risk delivery model
for the Project. The Construction Manager at Risk is being procured separately,
per the Ohio Revised Code.

Qualifications:

Submittals should include the following, which will also be utilized as the criteria on which
the respondents will be evaluated:

1. Firm’s History— Information about the firm’s history (number of years in business,
etc.).

2. Education & Technical Training/Experience — Identify your firm’s assigned team
for the Project. Provide the education, technical training, and experience of the
principal in charge of the Project and the Project Manager, as well as any other
individuals assigned to the Project, and proposed consultants, if any. Detail the
assigned team’s experience in providing substantially similar services (i.e., design
services for similar facilities, athletic facilities, and specifically for any experience
with the construction manager at risk delivery model) and describe the team’s
experience working together on similar projects. Describe:

a. Experience, planned approach, and specific expertise in assisting with Project
planning, Project site assessment/testing, and schedule development. Include
the team’s experience leading and participating in meetings with the Owner to
develop the program for the Project;

b. Approach to incorporating practical, tested, energy efficiency and sustainability
features into similar projects that will enhance the design, be easy/economic to
maintain and contribute to energy conservation and savings for the long-term
maintenance and operations of systems for the Project;

c. Experience, approach, and specific expertise in planning for the use of space,
technology, and systems that support Owner’s functions;

3
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d. Experience with gym facilities, classrooms, and medical clinics; and

e. Experience and approach to obtaining all applicable permits and governmental
approvals, from the Authorities Having Jurisdiction, including but not limited to
obtaining approval of drawings from the Authorities Having Jurisdiction,
obtaining building, electrical, plumbing, and HVAC permits, as applicable.

3. Workload — Describe the current workload and availability of the firm and personnel
assigned to the Project team, the available equipment and facilities, and the team’s
ability to perform the required professional design services competently and
expeditiously (i.e., are resources currently available or committed to other
projects). Provide the number of hours that each proposed team member will
devote to the Project per month throughout the duration for the Project, including
the Construction Administration Phase of the Project.

4. Proposed Schedule and Coordination of Design & Construction —

a. Proposed design phase milestones for completion of the Architect’s
services including completion dates or durations in calendar days for
programming, schematic design, design development and construction
documents, as well as an anticipated timeline for the construction and close-
out phases of the Project. Provide a detailed narrative demonstrating the
firm’s ability to manage the Project schedule.

b. Describe the steps the firm will take to coordinate design and construction
work on the Project with the Owner and Construction Manager at Risk with
respect to scheduling the Project, maintaining the construction schedule,
and close-out of each stage of the Project.

5. Past Performance based on References — Past performance as reflected in
evaluations of previous and current clients for which the firm has provided or is
providing similar services; please include a list of at least five (5) relevant projects
involving similar services performed by the firm during the past five years. Include
the following information for each project:

a. Project owner, name of project and location;

b. Brief description of the project, including size of project (e.g., square footage
of facilities, number of athletic fields, etc.) and project delivery model (e.g.,
general contractor, construction manager at risk, design-build, etc.);

c. The initial scheduled completion date and the actual date services were
completed or the current anticipated completion date;

d. Construction budget, change order amounts, and actual construction cost;

e. Your firm’s assigned team members for the project;

f. Other relevant information about the project and the firm's services; and

g. Reference contact person and phone number.
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6. Past Performance with Owner — Describe the firm's past experience with the
Owner, if any.

7. Proximity to the Site — The firm’s location and proximity to the site for purposes of
site visits and attending meetings with the Owner.

8. Project Estimates and Budget — The firm's procedures for:

a. Project budget development, including but not limited to, procedures for

b.

initial budget development with the Owner and the process for reviewing
and evaluating the budget in coordination with the Construction Manager at
Risk’s cost estimates with the CMR and Owner at various stages of the
design process; and

The firm's experience over the past five years with preparing or evaluating
project estimates and construction costs, monitoring project costs, and
completing a project within the initial budget with emphasis on any
experience with construction manager at risk projects.

9. Unique Qualities and/or Expertise of the Assigned Team — Identify the unique
competence, qualities, and/or expertise that set the firm’s assigned team apart
from other firms and teams as it relates to the required services for the Project. List
a maximum of four specific and unique qualities that set your team apart from
others in relation to this Project.

10. Professional Liability Insurance Coverage & Claims History — Include:

a. The coverage amounts and types of insurance coverage, particularly the

C.

firm’s commercial general liability and professional liability limits;

Specific information about any claims asserted against the firm or its
professional liability carrier within the last five years, including the resolution
of the claim(s);

Any statistics kept internally on change order history, project completion,
and budget considerations, recognizing that each change order is unique
as to its causes. The Owner is interested in information that will show
consideration of budget requirements; and

Specific information about any claims asserted by the firm within the last
five (5) years, including the resolution of the claim(s).

11.Construction Phase Services — The firm’s practices with respect to site visits and
oversight of the Project. What amount of time is spent on average on site during
construction? What is the background of the individuals who would be visiting the
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Project during construction? What documentation of such site visits is prepared
and maintained?

12.Proposed Modification to Agreement Terms — The Architect Agreement, which is
a modified AIA Document B133-2019 Agreement Between Owner and Architect,
Construction Manager as Constructor Edition, is attached hereto as Exhibit A (the
“Architect Agreement”). If your firm would like to propose any deviation from the
terms of the Architect Agreement, you must identify those terms and submit your
proposed modified language in detalil, i.e. list sections and proposed modifications
to each section, in your SOQ in a section clearly titled “Proposed Modification to
Agreement Terms”. Failure to do so shall be deemed to be a waiver of the right to
negotiate the terms. Modifications may be accepted in the Owner’s sole discretion
and may be taken into account by Owner when ranking the most-qualified firms.

Pre-Submittal Site Visit:

During the RFQ phase, Respondents may visit the site, after submitting a written request
that is approved in advance. Such written request must be made by email to Rhonda
Harrison, Treasurer at rhonda.harrison@oakhill.k12.oh.us. The Owner reserves the right
to have a representative present.

Evaluation & Selection:

Firms submitting SOQs for the available contract will be evaluated and the Owner will
select and rank at least three firms which it considers to be the most-qualified to provide
the required services. However, if the Owner determines that fewer than three qualified
firms are available, it will select and rank those firms. Such evaluation and selection is,
subject to the Owner’s absolute right to stop the process and refrain from entering into
any contract. The Owner may require additional information from one or more
Respondents to supplement or clarify the SOQs submitted. The individual project teams
from select firms may be asked to meet with Owner representatives to present the firm’s
gualifications and proposed approach for the Project before final ranking and selection is
made. The individual team members that will be involved with the Project must attend
such meeting.

Upon selection of the firm determined to be most qualified to provide the requested
services for the Project, the Owner reserves the right to negotiate the price for services
to be provided, with such firm. If the Owner and the selected firm agree to a price and
scope of services, the form of agreement between the Owner and the selected firm will
be an Agreement with modifications proposed in accordance with this RFQ, if accepted
by the Owner in its sole discretion. Any modifications to the Architect Agreement will be
in the Owner’s sole discretion, and the Owner at its option may accept or reject the
proposed modifications. The Owner reserves the right to take any action affecting the
RFQ process or the Project that it deems to be in its best interest.
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Qualifications received may be retained in the file maintained by the Owner for design
professional qualifications; each firm is requested to provide annual updates to the
qualifications to keep them current.

Additional Instructions:

All SOQs received in response to the procurement documents will become the property
of the Owner and will not be returned. Note that all information submitted in response to
this RFQ for Design Professional services is a public record, which will be made available
for inspection as required by ORC 149.43 upon request at the conclusion of the selection
process. Respondents recognize and agree that the Owner will not be responsible or
liable in any way for any losses that the Respondent may suffer from the disclosure of
information or materials to third parties.

Each Design Professional firm submitting qualifications or any other information as part
of this selection process is responsible for all costs associated with preparing the
submission and participating in the selection process.

The Owner may reject any or all qualification statements received or cancel this process
at any time for any reason and the Owner will have no liability for taking such action. The
Owner reserves the right to waive minor variations in the selection process.

The Owner appreciates your interest in the Project and looks forward to reviewing your
gualifications for the Project.

Attachments:

Exhibit A — Architect Agreement

[End of Request for Qualifications for Construction Manager at Risk Services]
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Exhibit A

AIA Document B133 - 2019

Standard Form of Agreement Between Owner and Architect, Construction Manager as
Constructor Edition

THIS DOCUMENT HAS BEEN MODIFIED FROM ITS ORIGINAL FORM
ADDITIONS AND DELETIONS:

AGREEMENT made as of the day of execution by the Owner The author of this document has
(In words, indicate day, month and year.) added information needed for its
completion. The author may also
BETWEEN the Architect’s client identified as the Owner: have revised the text of the original
(Name, legal status, address, and other information) AlA standard form. An Additions and
Deletions Report that notes added
Oak Hill Local School District Board of Education information as well as revisions to the
205 Western Avenue standard form text is available from
Oak Hill, Ohio 45656 the author and should be reviewed. A

vertical line in the left margin of this

document indicates where the author
and the Architect: has added necessary information
and where the author has added to or

(Name, legal status, address, and other information) o
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.
The Architect was selected by the Owner following the qualification-based selection
process required by Ohio Revised Code Sections 153.65, et seq. to provide professional

This document is intended to be used
in conjunction with AIA Documents

design services to the Owner. Thg Owner reserves the right to .add additional scope and A201-2017™ General Conditions of

services that are in accordance with the Request for Qualifications ("RFQ"), as further the Contract for Construction:

improvements are identified and funds are available. A133-2019™ Standard Form of
Agreement Between Owner and

The Architect may also be referred to as the "Design Professional" in the Contract Construction Manager as

Documents. Constructor where the basis of
payment is the Cost of the Work Plus

for the following Project: a Fee with a Guaranteed Maximum

(Name, location, and detailed description) Price; and A134-2019™ Standard
Form of Agreement Between Owner

New Middle/High School Addition Project and Construction Manager as

5063 State Route 93 Constructor where the basis of

Oak Hill, Ohio 45656 payment is the Cost of the Work Plus
a Fee without a Guaranteed

| The Construction Manager ("CMR") (if known): Maximum Price. AIA Document

A201™-2017 is adopted in this
document by reference. Do not use
with other general conditions unless
this document is modified.

(Name, legal status, address, and other information)

| To be determined by Owner.

The Owner and Architect agree as follows.

AIA Document B133 — 2019. Copyright © 2014, and 2019. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA
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10 MISCELLANEOUS PROVISIONS
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12 SPECIAL TERMS AND CONDITIONS
13 SCOPE OF THE AGREEMENT

ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as "not applicable” or "unknown at time of
execution.")

§ 1.1.1 The Owner’s program for the Project:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in which
the program will be developed.)

The Owner’s initial program for the Project is set forth in the Request for Qualifications issued by the Owner. Additional
details relating to the Owner’s program for the Project may be set forth below:

This Project is anticipated to include a new building containing a new competition gym, approximately three classrooms,
and a medical clinic.

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location;
dimensions; geotechnical reports, site boundaries; topographic surveys; traffic and utility studies, availability of public
and private utilities and services; legal description of the site, etc.)

As set forth in the Request for Qualifications issued by the Owner and to be further developed in collaboration with the
Architect and the Construction Manager, in the Owner’s sole discretion.

§ 1.1.3 The Owner’s budget for the Project:
(Provide total and, if known, a line item breakdown.)

The Owner’s budget for the Cost of the Work as defined in Article 6 (including cost of construction, site improvements,
construction manager fees, and appropriate contingencies) is $10,800,000.00.
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Init.

The Owner’s current total budget for the Project including the sum of the Cost of the Work as defined in Article 6
(including cost of construction, site improvements, construction manager fees, and appropriate contingencies) plus design
fees, excluding legal and real estate acquisition fees is $12,000,000.00.

Throughout the term of this Agreement, the Architect will perform its services based upon the Owner’s then current
budget.

§ 1.1.4 The Owner’s design and construction milestone dates:
.1 Design phase milestone dates are as follows:

Task Event Date
Schematic Design from A/E , 20
Schematic Design estimate from CMR , 20
Potential Board Approval of A/E & CMR Schematic .20
Design Submissions
Bid Documents for Early Procurement/Site Work .20
from A/E
Design Development from A/E , 20
GMP Proposal for Early Procurement/Site Work .20
from CMR
Design Development Estimate from CMR , 20
Potential Approval of A/E & CMR Design _,20

Development Submissions and GMP Proposal for
Early Procurement/Site Work

Subcontractor Bidding Process Starts for Early _,20
Procurement/Site Work

Commencement of Construction for Early Site Work , 20
90% Construction Documents from A/E , 20
Construction Documents from A/E , 20
Potential Approval of the Construction Documents , 20
GMP Proposal from CMR , 20
Potential Board Approval of GMP Proposal , 20
Subcontractor Bidding Process Starts , 20
Commencement of Construction for scope of Work .20
not included in the Early Procurement and Site Work

GMP

Substantial Completion , 20

As part of its Basic Services, the Architect will assist with schedule development for the Project, as
requested by the Owner. The Design milestone and completion dates stated herein shall only be changed
by written, signed agreement between the Owner and Architect.

.2 Anticipated Construction commencement date:
Fall 2026

.3 Anticipated Substantial Completion date or dates:

August 2027

4 Other milestone dates:
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Init.

§ 1.1.5 The Owner intends to retain a Construction Manager pursuant to the following agreement:
(Indicate agreement type.)

[ X] AIA Document A133-2019, Standard Form of Agreement Between Owner and Construction Manager
as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed
Maximum Price, as modified by the Owner.

[ ] AIA Document A134-2019, Standard Form of Agreement Between Owner and Construction Manager
as Constructor where the basis of payment is the Cost of the Work plus a Fee without a Guaranteed
Maximum Price.

§ 1.1.6 The Owner’s requirements for accelerated or fast-track design and construction, multiple bid packages or phased
construction are set forth below:
(List number and type of bid/procurement packages.)

Subcontractor Bidding: Architect acknowledges that the CMR anticipates that there will be multiple separate
subcontractor bid packages to be determined by the CMR and bid out by the CMR in order to accommodate the Owner’s
schedule for completion. The Architect will assist the CMR with the subcontractor bidding process by attending the
pre-bid conference scheduled and conducted by the CMR and in providing clarifications and interpretations of the
Construction Documents issued to prospective subcontractor bidders for the Work. The Architect, however, is not
required to prepare independent drawings/specification sets for each subcontractor bid package.

Guaranteed Maximum Price Proposals: Architect acknowledges that CMR may provide multiple Guaranteed Maximum
Price Proposals ("GMP Proposals") for the Work, and Architect will provide the necessary sets of Construction
Documents for the CMR to use and distribute as necessary to establish multiple GMP Proposals.

§ 1.1.7 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

Where possible, the Architect shall provide the Owner with various design and material options and advise on the added
or reduced costs and savings for operation costs and over the life of the Project.

§ 1.1.7.1 [Not Used.]

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address, e-mail, and other information.)

Rhonda Harrison, Treasurer

205 Western Avenue

Oak Hill, Ohio 45656
rhonda.harrison@oakhill.k12.oh.us
740.682.7595

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s
submittals to the Owner are as follows:
(List name, address, and other contact information.)

To be determined by Owner.
§ 1.1.10 The Owner shall retain the following consultants and contractors, with assistance from the Architect as requested
by the Owner:

(List name, legal status, address, and other contact information.)

A Construction Manager:
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(The Construction Manager is identified on the cover page. If a Construction Manager has not been
retained as of the date of this Agreement, state the anticipated date of retention. If the Architect is to assist
the Owner in selecting the Construction Manager, complete Section 4.1.1.1)

The Owner anticipates that it will engage a Construction Manager at Risk who will provide
Preconstruction and Construction Services as well as hold the contracts for construction of the Project. The
Construction Manager’s Preconstruction Services are anticipated to include, but not be limited to:
development and monitoring of the Project Schedule; development and monitoring the budget for the Cost
of the Work; review of the Project design for constructability; obtaining bids or negotiated proposals for all
work including the reproduction and distribution of bidding and Construction Documents; and preparing
all subcontracts for construction. The Construction Manager’s Construction Services are anticipated to
include, but not be limited to: construction of the Project; administration of the construction process;
review of subcontractors’ cost proposals for changes in the Work; assembly of required contractors’
submittals and review of same for conformance with the contract requirements; assembly of contractors’
Applications for Payment; and Project closeout. The Architect and the Architect’s consultants shall
cooperate and coordinate delivery of their services with the Construction Manager as part of their Basic
Services.

.2 Land Surveyor:

To be provided by Architect

.3 Geotechnical Engineer:

To be provided by Architect

4 Civil Engineer:

To be provided by Architect

.5  Other consultants and contractors:
(List any other consultants and contractors retained by the Owner.)

§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.4:
| (List name, address, e-mail, and other contact information.)
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| § 1.1.12 The Architect shall retain the consultants identified in Sections 1.1.12.1 (and its subparagraphs) and 1.1.12.2:
(List name, legal status, address, and other contact information.)

§ 1.1.12.1 Consultants retained under Basic Services:

A Structural Engineer:

| .2 Plumbing/Mechanical Engineer:

.3 Electrical/Technology Engineer:

4 Civil Engineer:
mArchitect:
mhitect:
Tstlistirmting/Scheduling Consultant:
8 Land Surveyor:

9 Geotechnical Engineer:
Whting]}esi en:

A1 A/V Acoustics Design:

13 Construction Materials Testing and Special Inspections:

| § 1.1.12.2 Consultants retained under Additional Services:

§ 1.1.13 Other Initial Information on which the Agreement is based:
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Init.

A If Architect must retain additional consultants, such consultants are subject to the Owner’s approval.
Architect shall not contract with a proposed consultant with whom the Owner has made a reasonable and
timely objection. If the Owner has a reasonable objection to a consultant proposed by the Architect, the
Architect shall propose another consultant with whom the Owner has no reasonable objection at no
additional cost to the Owner. The Architect shall not change a consultant previously selected and approved
by the Owner, if the Owner makes a reasonable objection to the substitution.

.2 The Owner reserves the right to review and approve staff proposed by the Architect to be assigned to the
Project and any staff changes in key project roles, including those identified in the Architect’s submitted
Statement of Qualifications. The Architect will inform the Owner of any proposed staff assignments and
changes in staffing before the change is implemented and obtain approval from the Owner, which will not be
unreasonably withheld. The Architect shall not replace any of the representatives listed herein without the
consent of the Owner while such representative is employed by the Architect, except with another
representative who is satisfactory to the Owner. If the Architect proposes to change the representative, the
Architect shall submit to the Owner a written request for the change, including the justification for the
change and the name and qualifications for the proposed replacement. The Architect shall provide promptly
any related additional information the Owner requests.

.3 The Architect’s agreements with its consultants and subcontractors must be consistent with the Architect’s
contractual obligations to Owner, include a provision incorporating the terms of this Agreement by
reference, incorporate relevant portions of the Architect’s scope of services for the Project, and name the
Owner as a third-party beneficiary.

4 The Architect shall obtain, and unless otherwise approved in advance in writing by the Owner, shall require
its consultants or subcontractors to maintain insurance coverage and workers compensation coverage in at
least the same limits and specifications as the requirements set forth for Architect in Section 2.6, and to
provide the Owner with an insurance certificate if so requested.

.5 The Architect will respond to inquiries from the Owner or the Owner’s representative within three (3)
business days from the receipt of the inquiry. Each response will address the questions raised in the inquiry
and, if requested, will be in writing; provided, however, that if three (3) business days is not an adequate
period of time under the circumstances to prepare the response, the period for the response will be extended
to give the Architect a reasonable amount of time to respond. If a decision or approval is required by the
Owner under this Agreement, the Owner will have at least three (3) business days written notice in advance
that its decision or approval is required and will be furnished with sufficient information from which a
decision or approval can be made, provided, however that if the 3-day period is not sufficient under the
circumstances, the period for the response will be extended to give the Owner a reasonable period of time to
respond.

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that the Initial
Information may materially change and, in that event, the Owner and the Architect may agree to appropriately adjust the
Architect’s services, schedule for the Architect’s services, and the Architect’s compensation pursuant to a written, signed
agreement between the Owner and Architect. The Owner shall adjust the Owner’s budget for the Cost of the Work and the
Owner’s anticipated design and construction milestones, as necessary, to accommodate material changes in the Initial
Information that may be agreed-upon.

§ 1.3 The parties may agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form.
§ 1.3.1 [Not Used.]

§ 1.4 During the design services, the Architect shall keep Owner apprised of any deviation from Owner’s preliminary
design documents or design criteria and respond timely to the Owner’s comments regarding any such deviation.

§ 1.5 In the event of any inconsistency, the provisions of this Agreement shall control over any proposal, purchase order or
separate terms and conditions. In the event of inconsistencies within or between parts of the Contract Documents or
between the Contract Documents and applicable standards, codes and ordinances, the greater or more stringent obligation
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shall apply to the Architect’s services. Terms used in this Agreement have the same meaning as defined herein or in the
definitions of the modified AIA Document A201-2017, General Conditions of the Contract for Construction, as modified
by the Owner.

ARTICLE 2 ARCHITECT’S RESPONSIBILITIES

§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it is
properly licensed in the jurisdiction where the Project is located to provide the services required by this Agreement, or
shall cause such services to be performed by appropriately licensed design professionals. The Architect shall comply with
the Owner’s rules, regulations, and policies. The Architect will provide professional services necessary for the design and
documentation of the Project. The Architect agrees that the Basic Services compensation, as stated in Article 11,
represents adequate and sufficient consideration for its provision of professional services, identified as Basic Services in
this Agreement (including those of its consulting structural, mechanical, fire protection, plumbing, and electrical
engineers and all other consultants under the Architect’s responsibility) necessary to design the Project and prepare the
documents that are necessary to fully indicate the requirements for construction, whether or not those services are
individually expressed in this Agreement, the only exceptions to this being (1) the costs of those services that are provided
by third parties and are expressly designated herein as being the "Owner’s responsibility" or are "Owner-provided" and
(2) the cost of those engineering or consulting services that become necessary as a result of a change in Project scope
affecting the Architect and that are the subject of a written agreement between the Owner and the Architect, subject to the
terms of this Agreement.

§ 2.2 Architect’s Standard of Care. The Architect shall perform its services consistent with the professional skill and care
ordinarily provided by architects licensed to practice in the State of Ohio experienced in the design of school facilities and
practicing in the same or similar locality under the same or similar circumstances (the "Standard of Care"). The Architect
shall perform its services as expeditiously as is consistent with such professional skill and care and the orderly progress of
the Project. The Architect’s failure to comply with the Standard of Care shall be a material breach of the Agreement.

§ 2.2.1 If the Architect breaches any of its obligations under Section 2.2, the Architect will reimburse the Owner for its
damages and expenses, including but not limited to attorneys’ and consultants’ fees and expenses, arising out of or related
to such breach.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in
the agreement identified in Section 1.1.5. Except with respect to the Architect’s obligations for construction
administration and observation of the Construction Manager’s Work, Architect shall not be responsible for actions taken
by the Construction Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the Project.
Such representative shall be subject to the approval of the Owner.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment
with respect to this Project.

§ 2.6 Insurance. The Architect shall maintain the following insurance. All policies shall be written by insurers acceptable
to the additional insureds that have an A.M. Best’s Rating of A-, VII or higher and are authorized to conduct business in
the State of Ohio.

§ 2.6.1 Commercial General Liability with policy limits of not less than ($ 2 Million ) for each occurrence and ($ 4 Million
) in the aggregate for bodily injury and property damage. A per project aggregate endorsement shall be included in the
General Liability and shall provide that the general aggregate limit applies separately to the Project. This endorsement
shall be Insurance Services Office, Inc. (ISO) endorsement CG 25 03, or equivalent.

§ 2.6.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Architect with policy limits
of not less than ($ 1 Million) per claim and ($ 2 Million ) in the aggregate for bodily injury, death of any person, and
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other
statutorily required automobile coverage.
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§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and Automobile
Liability through a combination of primary and excess or umbrella liability insurance, provided such primary and excess
or umbrella liability insurance policies result in the same or greater coverage as the coverages required under Sections
2.6.1 and 2.6.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the
primary policy. The excess policy shall not require the exhaustion of the underlying limits.

§ 2.6.4 Workers’ Compensation at statutory limits.
§ 2.6.5 Employers’ Liability with policy limits as required by State law.

§ 2.6.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional services,
with policy limits as set forth below:

Project Budget Defined in 1.1.3 Professional Liability Policy Limits Not Less Than
Per Claim In Aggregate
$0-$5 Million $1 Million $2 Million
Greater than $5 Million - $10 Million $2 Million $2 Million
Greater than $10 Million - $50 Million $2 Million $4 Million
Greater than $50 Million - $100 Million $5 Million $10 Million
Greater than $100 Million $10 Million $10 Million

§ 2.6.7 Additional Insured Obligations. To the fullest extent permitted by law, the Architect shall cause the primary and
excess or umbrella polices for Commercial General Liability and Automobile Liability to include the Owner as an
additional insured for claims caused in whole or in part by the Architect’s negligent acts or omissions. The additional
insured coverage shall be primary and non-contributory to any of the Owner’s insurance policies and shall apply to both
ongoing and completed operations.

§ 2.6.8 The Architect shall provide certificates of insurance to the Owner that evidence compliance with the requirements
in this Section 2.6, upon execution of the Agreement. The certificates will show the Owner as an additional insured on all
insurance policies except Professional Liability. The Architect shall deliver to Owner, upon request, copies of the actual
insurance policies. Architect is required to notify Owner of any adverse material change in, or cancellation of, the policy
or policies evidenced, via certified mail to Owner, and that 5 days after the renewal date, the Architect shall furnish
Owner, with updated or replacement certificates of insurance that clearly evidence continuation of all coverages in the
same manner, limits and protection, as required.

§ 2.6.10 If professional liability and/or commercial general liability coverage is claims-made coverage, coverage must be
maintained in effect for ten (10) years after Final Completion of Work.

ARTICLE 3  SCOPE OF ARCHITECT’S BASIC SERVICES

§ 3.1 The Architect’s Basic Services consist of those described in Article 3, as set forth in the Owner’s Request for
Qualifications which is incorporated herein by reference to the extent not inconsistent with this Agreement, and as set
forth in the Architect’s Proposal attached hereto as Exhibit A to the extent not inconsistent with this Agreement, and
include usual and customary civil, structural, mechanical, plumbing, electrical, and other engineering and consulting
services necessary to design the Project. The Architect’s design for the Project will comply with the Owner’s planned
objectives and program for the Project and the Owner’s budget for the Project. Services not set forth in this Article 3 or
elsewhere in this Agreement are Additional Services. Because the Project delivery method is anticipated to be
construction manager at risk, in coordination with the Owner, Owner’s legal counsel, and the CMR, the Architect will
assist in the preparation of subcontractor bid packages, consider requests for substitutions if permitted, and prepare
addenda identifying approved substitutions, as part of its Basic Services. The Owner may provide services from its
consultants and suppliers for the Project. The Architect shall assist the Owner in the procurement of consultants and
suppliers, as requested by Owner, and provide all required information and coordination of its services with the Owner
and any of Owner’s consultants and suppliers as part of its Basic Services. Services not set forth in this Agreement as
Basic Services are Supplemental or Additional Services.

§ 3.1.1 The Architect shall manage the Architect’s services, consult with the Owner and the Construction Manager,
research applicable design criteria, attend Project meetings, communicate with members of the Project team, and report
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progress to the Owner. The Architect shall be responsible for memorializing all Project meetings during the design phases
of the Project.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction Manager,
and the Owner’s consultants. If Owner performs work on the Project with separate consultants, equipment suppliers, or
other vendors, Architect shall cooperate with and coordinate its design and activities with those of such separate
consultants, equipment suppliers, or other vendors so that the Project can be completed in an orderly and coordinated
manner without disruption. As applicable, the Architect shall review the reports and shop drawings from Owner’s
consultants, equipment suppliers, or other vendors and coordinate its design accordingly. The Architect shall be entitled to
rely on the accuracy and completeness of services and information furnished by the Owner, the Construction Manager,
and the Owner’s consultants. However, the Architect shall provide prompt written notice to the Owner if the Architect
becomes aware of any error, omission, delay, or inconsistency in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit to the Owner and the
Construction Manager (when selected by Owner) a schedule of the Architect’s services for inclusion in the Project
schedule prepared by the Construction Manager. The schedule shall include design phase milestone dates, anticipated
dates when cost estimates or design reviews may occur, as well as the anticipated dates for the commencement of
construction and for Substantial Completion of the Work as set forth in the Initial Information. The schedule shall include
allowances for periods of time required for the Owner’s review, for the Construction Manager’s review, for the
performance of the Construction Manager’s Preconstruction Phase services, for the performance of the Owner’s
consultants, and for approval of submissions by authorities having jurisdiction over the Project. Once approved by the
Owner, time limits established by the schedule shall not, except for cause, be exceeded by the Architect. With the Owner’s
approval, the Architect shall adjust the schedule, if necessary, as the Project proceeds until the commencement of
construction.

§ 3.1.4 Throughout the Project, the Architect shall submit information to the Construction Manager and participate in
developing and revising the Project schedule as it relates to the Architect’s services. The Architect shall review and
approve, or take other appropriate action upon, the portion of the Project schedule relating to the performance of the
Architect’s services. The Architect will work with the Construction Manager to develop the construction schedule for the
Project; the Construction Manager is responsible for preparing the final construction schedule, subject to approval by the
Owner.

§ 3.1.4.1 Once the Owner and Architect agree to the time limits established by the Project schedule, the Architect shall not
exceed them, except for reasonable cause or as agreed pursuant to Section 1.1.4.1 of this Agreement.
A If at any time the Architect believes the time for the completion of any component of the Project or any
milestone will be exceeded by any party under contract with the Owner in connection with the Project, the
Architect will notify the Owner promptly in writing of the situation and work with the Owner and
Construction Manager to develop alternatives for maintaining the schedule for the applicable component of
the Project.

§ 3.1.5 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of
non-conforming work, made without the Architect’s approval. The Architect shall timely notify the Owner
and Construction Manager of any objections it has to such substitution, in writing.

§ 3.1.6 The Architect shall, at appropriate times, in coordination with the Construction Manager, contact the
governmental authorities required to approve the Construction Documents and the entities providing utility services to the
Project. In designing the Project, the Architect shall respond to applicable design requirements imposed by such
governmental authorities and by such entities providing utility services. The Architect shall advise the Owner, in writing,
of the results of these contacts and any impacts on Project requirements.

§ 3.1.7 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility for
filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Prior to the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price Proposal, or the
Owner’s approval of the Construction Manager’s cost estimates/Control Estimate, as applicable, the Architect shall
consider the Construction Manager’s requests for substitutions and, upon written request of the Construction Manager,
provide clarification or interpretations pertaining to the Drawings, Specifications, and other documents submitted by the
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Architect. The Architect and Construction Manager shall include the Owner in communications related to substitution
requests, clarifications, and interpretations.

§ 3.1.9 In providing services under this Agreement, the Architect shall, in accordance with the Standard of Care, comply
with all applicable federal, state, and local laws, regulations, and orders in effect at the time of submission of the Contract
Documents to the governing building authority. The Architect shall respond in the design of the Project to requirements
imposed by governmental authorities having jurisdiction over the project. The Plans and Specifications and the
improvements, if built in accordance with them, shall conform to all currently applicable statutes, regulations, ordinances,
and orders, except to the extent that the Architect has advised the Owner in writing that there is an ambiguity or an
interpretation by a code official contrary to that by the Architect or that a variance shall be necessary. The Architect shall
not be responsible for compliance of any contractor with currently applicable statutes, regulations, ordinances, and orders
but shall report any known deviation therefrom to Owner in writing.

§ 3.1.10 The American with Disabilities Act (ADA) provides that designs of new facilities must meet the requirements of
the ADA. The Owner has contracted with the Architect in reliance upon the Architect’s skill and judgment in addressing
the ADA requirements of the Project. The Architect will comply with the applicable ADA requirements as they apply to
the Project.

§ 3.1.11 The Architect warrants and represents that it presently has, and will at all times during the term of this Agreement
maintain: (i) all skills, experience, knowledge, staffing and resources necessary to perform the services set forth herein,
and (ii) all required licenses, accreditations, certifications and registrations necessary to perform the services set forth
herein.

§ 3.1.12 To the extent needed to provide its Basic Services and to the extent existing conditions are reasonably visible and
accessible, the Architect shall investigate existing conditions or facilities.

§ 3.2 Review of the Construction Manager’'s Guaranteed Maximum Price Proposal or Cost/Control Estimate

§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager shall
prepare, for review by the Owner and Architect, and for the Owner’s acceptance or approval, a Guaranteed Maximum
Price proposal or cost estimate(s) (also referred to as a Control Estimate), as appropriate. As requested by the Owner, the
Architect shall assist the Owner in reviewing the Construction Manager’s GMP Proposal or estimate. The Architect’s
review is not for the purpose of discovering errors, omissions, or inconsistencies created by the Construction Manager; for
the assumption of any responsibility for the Construction Manager’s proposed means, methods, sequences, techniques, or
procedures; or for the verification of any estimates of cost or estimated cost proposals. In the event that the Architect
discovers any inconsistencies or inaccuracies in the information presented, the Architect shall promptly notify the Owner
and Construction Manager in writing.

§ 3.2.2 Upon authorization by the Owner, subject to Sections 6.5, 6.6, and 6.7, the Architect shall update the Drawings,
Specifications, and other documents to incorporate the agreed upon assumptions and clarifications contained in the
Guaranteed Maximum Price Amendment or Cost Estimate.

§ 3.3 Schematic Design Phase Services
For Schematic Design Phase Services, references to the Construction Manager apply only to the extent a Construction
Manager has been selected.

§ 3.3.1 The Architect shall review the program, and other information furnished by the Owner and Construction Manager,
and shall review laws, codes, and regulations applicable to the Architect’s services.

§ 3.3.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of the
Work, Project site, and other Initial Information, each in terms of the other, to ascertain the requirements of the Project.
The Architect shall notify the Owner of (1) any inconsistencies discovered in the information, and (2) other information or
consulting services that may be reasonably needed for the Project. The Architect will advise the Owner of design
alternatives, which could result in savings to the Owner, including savings in the construction cost and the cost of
operating the Project when completed.

§ 3.3.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall discuss
with the Owner and Construction Manager alternative approaches to design and construction of the Project, including the

AIA Document B133 — 2019. Copyright © 2014, and 2019. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA
Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 23:32:53 ET on 11/16/2025 under 1
Order No0.3104241454 which expires on 12/31/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract

/ Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (861304131)

Init.



feasibility of incorporating sustainable design approaches, and consideration of the implementation of the Owner’s
sustainable objective, if any. The Architect shall reach an understanding with the Owner regarding the requirements of the
Project.

§ 3.3.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, to the
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and relationship of
the Project components.

§ 3.3.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design
Documents for Construction Manager’s review and the Owner’s approval. The Schematic Design Documents shall
consist of drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections and
elevations; and may include some combination of study models, perspective sketches, or digital representations.
Preliminary selections of major building systems and construction materials shall be noted on the drawings or described in
writing. The Architect shall coordinate and conduct Schematic Design meetings with the Construction Manager and
Owner.

§ 3.3.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building orientation,
together with other considerations based on program and aesthetics, implications of sustainable code requirements
enacted in the relevant jurisdiction, if any, in developing a design that is consistent with the Owner’s program, schedule
and budget for the Cost of the Work. The Owner may obtain more advanced sustainable design services not included as
Basic Services, as an Additional Service subject to Owner’s prior written authorization in accordance with this
Agreement.

§ 3.3.5.2 The Architect shall consider and discuss with the Owner and the Construction Manager the value of alternative
materials, building systems and equipment, together with other considerations based on program, life cycle costs,
operating costs, staffing costs and aesthetics, in developing a design for the Project that is consistent with the Owner’s
schedule, and budget for the Cost of the Work.

§ 3.3.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager,
including copies of any applicable design narrative and/or project manual. The Architect shall meet with the Construction
Manager and Owner to review the Schematic Design Documents.

§ 3.3.7 Upon receipt of the Owner’s comments and Construction Manager’s review comments and Cost Estimate, if any,
at the conclusion of the Schematic Design Phase, the Architect shall take action as required under Section 6.5 and 6.6, and
request the Owner’s approval of the Schematic Design Documents. If revisions to the Schematic Design Documents are
required to comply with the Owner’s budget for the Cost of the Work at the conclusion of the Schematic Design Phase, the
Architect shall incorporate the required revisions in the Design Development Phase.

§ 3.3.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, if any, which are to be provided
by the Construction Manager under the Construction Manager’s agreement with the Owner.

§ 3.4 Design Development Phase Services
For Design Development Phase Services, references to the Construction Manager apply only to the extent a Construction
Manager has been selected.

§ 3.4.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work pursuant to Section 5.3, the Architect
shall prepare Design Development Documents for the Construction Manager’s review and the Owner’s approval. The
Design Development Documents shall be based upon information provided, and estimates prepared by, the Construction
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall consist
of drawings and other documents including plans, sections, elevations, typical construction details, and diagrammatic
layouts of building systems to fix and describe the size and character of the Project as to architectural, structural,
mechanical and electrical systems, and such other elements as may be appropriate. The Design Development Documents
shall also include outline specifications that identify major materials and systems and establish in general their quality
levels. The Architect shall coordinate and conduct Design Development meetings with the Construction Manager and
Owner.
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§ 3.4.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documents to the Owner and the Construction Manager, including copies of any applicable narrative and/or project
manual, as requested by the Owner. The Architect shall meet with the Construction Manager and Owner to review the
Design Development Documents.

§ 3.4.3 Upon receipt of the Owner’s comments and Construction Manager’s information and Cost Estimate at the
conclusion of the Design Development Phase, the Architect shall take action if required under Sections 6.5 and 6.6 and
request the Owner’s approval of the Design Development Documents.

§ 3.5 Construction Documents Phase Services
For Construction Documents Phase Services, references to the Construction Manager apply only to the extent a
Construction Manager has been selected.

§ 3.5.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare Construction
Documents for the Construction Manager’s review and the Owner’s approval. The Construction Documents shall
illustrate and describe the further development of the approved Design Development Documents and shall consist of
Drawings and Specifications setting forth in detail the quality levels of materials and systems and other requirements for
the construction of the Work. The Owner and Architect acknowledge that, in order to perform the Work, the Construction
Manager will provide additional information, including Shop Drawings, Product Data, Samples and other similar
submittals, which the Architect shall review in accordance with Section 3.6.4.

§ 3.5.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over the
Project into the Construction Documents. The Architect will assist the Owner in connection with filing documents
required for approval by governmental authorities having jurisdiction over the Project.

§ 3.5.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall assist and
coordinate with the Owner, Owner’s legal counsel, and Construction Manager in the development and preparation of a
project manual that includes the Contract Documents.

§ 3.5.4 Construction Documents for GMP Proposal. Prior to the conclusion of the Construction Documents Phase, at the
time specified in the agreement between the Owner and Construction Manager, the Architect shall submit the
Construction Documents, including copies of any Design Intent Statement, other narrative, or project manual, to the
Owner and the Construction Manager for the Construction Manager’s use in preparing its GMP Proposal. In the event that
Construction Documents are not 100% complete at the time the CMR prepares its Guaranteed Maximum Price Proposal,
the Architect shall prepare a Design Intent Statement upon which the Construction Manager’s Guaranteed Maximum
Price Proposal may be based. The Design Intent Statement shall include the Architect’s detailed listing of any incomplete
design elements and the Architect’s statement of intended scope with respect to such incomplete elements. The Architect
shall meet with the Construction Manager and Owner to review the Construction Documents.

§ 3.5.5 Upon receipt of the Construction Manager’s estimate(s) and upon receipt of a GMP Proposal during and at the
conclusion of the Construction Documents Phase, the Architect shall take action as required under Section 6.5 and 6.6,
and request the Owner’s approval of the Construction Documents.

§ 3.5.6 In addition to other terms to be included in the Contract Documents on behalf of the Owner, to the extent that the
following items are within the scope of the Project, the Architect will (a) include in the Contract Documents test
requirements for the following building systems: air conditioning system (which will be conducted during the summer
months), heating system (which shall be conducted during the winter months), electrical system, plumbing system, fire
protection system, communications system, security systems and other such systems as are reasonably requested by the
Owner; (b) provide that the respective contractors participate in such series of systems tests; and (c) provide that such tests
will be conducted during the first eleven (11) months following the date the Owner receives the occupancy permit and
Substantial Completion. It is intended that the testing shall be a comprehensive series of operation tests designed to
determine whether the systems, including hardware and software, are fully operational in accordance with the
requirements of the Contract Documents.
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§ 3.6 Construction Phase Services

§ 3.6.1 General

§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Construction Manager as
set forth below and in AIA Document A201™-2017, General Conditions of the Contract for Construction, as modified by
the Owner. The term "Contractor" as used in A201-2017 shall mean the Construction Manager.

§ 3.6.1.2 Subject to Section 4.2, the Architect’s responsibility to provide Construction Phase Services commences upon
the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal or by a written agreement
between the Owner and Construction Manager which sets forth a description of the Work to be performed by the
Construction Manager prior to such acceptance or approval. Subject to Section 4.2, and except as provided in Section
3.6.6.5, the Architect’s responsibility to provide Construction Phase Services terminates on the date the Architect issues
the final Certificate for Payment.

§ 3.6.1.3 The Architect shall advise and consult with the Owner and Construction Manager during the Construction Phase
Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this Agreement.
The Architect shall not have control over, charge of, or responsibility for the construction means, methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the Architect be
responsible for the Construction Manager’s failure to perform the Work in accordance with the requirements of the
Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or omissions, but shall not have
control over or charge of, and shall not be responsible for, acts or omissions of the Construction Manager or of any other
persons or entities performing portions of the Work.

§ 3.6.1.4 Coordination of Responsibilities Regarding Underground Utility Facilities. The Architect, on behalf of and in the
name of the Owner, will assist the Owner to give the notices required to be given by the Owner under Section 153.64(B),
Revised Code. The Architect will include in the Drawings and Specifications the identity and location of existing

underground utility facilities located in the construction area of the Project as provided by the Owner of the utility facility.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required in
Section 4.2.3, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits, the
Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work completed,
and promptly report to the Owner (1) known deviations from the Contract Documents, (2) known deviations from the
most recent construction schedule submitted by the Construction Manager, and (3) defects and deficiencies observed in
the Work. The Architect shall memorialize its site visits in a written report to the Owner. The Owner may specify the
format of the Architect’s written reports. Nothing in this section will relieve the Architect of its duty to use reasonable care
to endeavor to protect the Owner from defective and non-conforming Work in accordance with its Standard of Care.

§ 3.6.2.2 The Architect shall reject Work that it knows or within the Standard of Care should have known does not
conform to the Contract Documents and shall notify the Owner and Construction Manager of the rejection of such Work.
Whenever the Architect considers it necessary or advisable, the Architect shall have the authority to require inspection or
testing of the Work in accordance with the provisions of the Contract Documents, whether or not such Work is fabricated,
installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise
or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Construction Manager,
Subcontractors, material and equipment suppliers, their agents or employees, or other persons or entities performing
portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Construction Manager. The Architect’s response to such
requests shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness. The
Architect will keep a record of all such interpretations that includes information such as the date of each request for
interpretation, the person making the request, the date of the Architect’s response, and a summary of the response. The
Architect will keep all correspondence and documentation related to such requests organized in a systematic manner and
will make such documentation available to the Owner upon the Owner’s request.
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§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Construction Manager, shall not
show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents.

§ 3.6.2.5 Unless the Owner and Construction Manager designate another person to serve as an Initial Decision Maker, as
that term is defined in AIA Document A201-2017, as modified by the Owner, the Architect shall render initial decisions
on Claims between the Owner and Construction Manager as provided in the Contract Documents.

§ 3.6.2.6 The Architect shall give prompt written notice to the Owner if the Architect becomes aware of any fault, defect,
error, omission, or inconsistency in the Project or in the Contract Documents.

§ 3.6.3 Certificates for Payment to Construction Manager

§ 3.6.3.1 The Architect shall review and certify the amounts due the Construction Manager and shall issue certificates in
such amounts. The Architect shall assist the Owner with the evaluation of Construction Manager’s requests for use of
contingency funds. The Architect’s certification for payment shall constitute a representation to the Owner, based on the
Architect’s evaluation of the Work as provided in Section 3.6.2 and on the data comprising the Construction Manager’s
Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed
to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the Construction
Manager is entitled to payment in the amount certified. The foregoing representations are subject to (1) an evaluation of
the Work for conformance with the Contract Documents upon Substantial Completion, (2) results of subsequent tests and
inspections, (3) correction of minor deviations from the Contract Documents prior to completion, and (4) specific
qualifications expressed by the Architect. The Architect will not certify any payment application to the extent the
Construction Manager has not submitted appropriate waivers of claim, waivers of lien, or other documents required by the
Contract Documents, except as provided herein.

§ 3.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architect has (1) made exhaustive
or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods,
techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material
suppliers and other data requested by the Owner to substantiate the Construction Manager’s right to payment, or (4)
ascertained how or for what purpose the Construction Manager has used money previously paid on account of the
Contract Sum.

§ 3.6.3.3 The Architect shall maintain a record of the Applications and Certificates for Payment.

§ 3.6.3.4 Consistent with its Standard of Care, the Architect will advise the Owner and the Owner’s representative in
writing, which writing may consist of notations in the job progress meetings, at the time of the delivery of each
certification for payment of any known defects or problems with respect to the Work, which can be reasonably observed
in the course of the Architect’s observations, given the stage of completion of the Work. The Architect will not certify any
payment application to the extent the Construction Manager has not submitted any waivers of claim under the Ohio
Mechanic’s Lien laws or other documents required by the Contract Documents for labor and/or materials listed on the
attachment to the Contractor’s previous applications for Payment or other documents required by the Contract
Documents. Notwithstanding the foregoing, the Architect will have discretion to adjust the amount certified when missing
documentation is deemed by the Architect, in consultation with the Owner’s representative, to be relatively
inconsequential or beyond the control of the Construction Manager such that holding all payment for those items would be
detrimental to the Project or unfair to the Construction Manager.

§ 3.6.4 Submittals

§ 3.6.4.1 The Architect shall review the Construction Manager’s submittal schedule and shall not unreasonably delay or
withhold approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the
approved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review.

§ 3.6.4.2 In accordance with the Architect-approved submittal schedule , the Architect shall review and approve or take
other appropriate action upon, the Construction Manager’s submittals such as Shop Drawings, Product Data and Samples,
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but only for the limited purpose of checking for conformance with information given and the design concept expressed in
the Contract Documents. Review of such submittals is not for the purpose of determining the accuracy and completeness
of other information such as dimensions, quantities, and installation or performance of equipment or systems, which are
the Construction Manager’s responsibility. The Architect shall provide reasonable assistance to clarify certain dimensions
if those indicated in the Contract Documents conflict with existing field conditions or because the dimensions in the
Contract Documents contain erroneous, inconsistent, or incomplete information. The Architect’s review shall not
constitute approval of safety precautions or, unless otherwise specifically stated by the Architect, of any construction
means, methods, techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate
approval of an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Construction Manager to provide professional design services
or certifications by a design professional related to systems, materials, or equipment, the Architect shall specify the
appropriate performance and design criteria that such services must satisfy. The Architect shall review and take
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the Construction
Manager’s design professional bear such professional’s seal and signature when submitted to the Architect. The Architect
shall notify the Owner and Construction Manager in writing of any inconsistencies or errors discovered by the review. The
Architect shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications and
approvals performed or provided by such design professionals.

§ 3.6.4.4 Subject to Section 4.2, the Architect shall review and respond to requests for information about the Contract
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information.
Requests for information shall include, at a minimum, a detailed written statement that indicates the specific Drawings or
Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such
requests shall be made in writing within 3 business days unless otherwise agreed upon by the Owner, in writing. If
appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response to the requests
for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals supplied by the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§ 3.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. However, the
Architect will notify the Owner and Construction Manager in writing, of such minor changes. Subject to Section 4.2, the
Architect shall prepare Change Orders and Construction Change Directives for the Owner’s approval and execution in
accordance with the Contract Documents.

§ 3.6.5.2 The Architect shall maintain records relative to changes in the Work, including but not limited to, RFIs,
Bulletins, Change Orders, Construction Change Directives, submittals, and Architect’s Supplemental Instructions and
upon completion, represent all changes in the Record Documents. The Architect will maintain a record of all change
orders for the Project that shows the status of each change order, identifies known issues that could potentially be the basis
for a change order, and includes the name of the contractor, the subject of the change order, the dates of approval, the
estimated cost of the change order (if not approved), the number of days additional time requested by the contractor for the
Work, and the number of days approved by the Architect and Owner to accomplish the Work. The Architect will furnish
an updated copy of the change order record to the Owner upon request.

§ 3.6.5.3 The Architect shall review properly prepared, timely requests by the Owner or Construction Manager for changes
in the Work, including adjustments to the Contract Sum or Contract Time. A properly prepared request for a change in the
Work shall be accompanied by sufficient supporting data and information to permit the Architect to make a reasonable
determination without extensive investigation or preparation of additional drawings or specifications. If the Architect
determines that requested changes in the Work are not materially different from the requirements of the Contract
Documents, the Architect may issue an order for a minor change in the Work or recommend to the Owner that the
requested change be denied. The Architect will maintain a record of all change orders for the Project that shows the status
of each change order, identifies potential change orders and includes the subject of the change order, the dates of approval,
the estimated cost of the change order (if not approved), the number of days additional time requested by the Construction
Manager for the Work and the number of days approved by the Architect and Owner to accomplish the Work. The
Architect will furnish an updated copy of the change order record to the Owner upon request.
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§ 3.6.5.4 If the Architect determines that implementation of the requested changes would result in a material change to the
Contract that may cause an adjustment in the Contract Time or Contract Sum, the Architect shall make a recommendation
to the Owner, who may authorize further investigation of such change. Upon such authorization, and based upon
information furnished by the Construction Manager, if any, the Architect, shall estimate the additional cost and time that
might result from such change, including any additional costs attributable to a Change in Services modification to the
Architect’s services. With the Owner’s approval, the Architect shall incorporate those estimates into a Change Order or
other appropriate documentation for the Owner’s execution or negotiation with the Construction Manager.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect shall:
A conduct inspections to determine the date or dates of Substantial Completion and the date of final
completion;
.2 issue Certificates of Substantial Completion;
3 receive from the Construction Manager and forward to the Owner, for the Owner’s review and records,
written warranties and related documents required by the Contract Documents and received from the
Construction Manager; and
4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the
Architect’s knowledge, information, and belief, the Work complies with the requirements of the Contract
Documents.

To the extent the Construction Manager has not completed its Work or there are defects or non-conforming Work
following the date for Substantial Completion, the Architect in its role as design professional will work with the Owner to
pursue the Construction Manager to complete its Work and correct any defective or non-conforming Work; however, the
Architect is not a guarantor that the Construction Manager will complete its Work. The Architect will receive and review
for compliance with the Contract Documents written guarantees and related documents required by the Contract
Documents to be assembled by the Construction Manager and will issue when so warranted a Final Certificate of
Payment.

§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner to (1) check conformance of the Work with the
requirements of the Contract Documents and (2) verify the accuracy and completeness of the list submitted by the
Construction Manager of Work to be completed or corrected.

§ 3.6.6.3 When Substantial Completion of the Work has been achieved, the Architect shall inform the Owner about the
balance of the Contract Sum remaining to be paid the Construction Manager, including the amount to be retained from the
Contract Sum, if any, for final completion or correction of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Construction Manager: (1)
consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2)
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other
documentation required of the Construction Manager under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and 1 month prior to the expiration of one year from the date of Substantial
Completion, the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility
operations and performance. The Architect shall document deficiencies and notify the Construction Manager in writing
with a copy to Owner, that corrective work is required, prior to the 1 year anniversary of Substantial Completion unless
agreed upon otherwise.

3.6.6.6 Record Drawings. Before final payment is due the Architect and as part of its Basic Services, the Architect will
prepare a set of Record Drawings for the Project, based upon the marked drawings received from the Construction
Manager and including any annotations from the Architect to reflect changes to the Project issued through responses to
RFIs or Change Orders. The Record Drawings, to the best of the Architect’s knowledge based upon the record drawings
delivered to the Architect by the Construction Manager and the Architect’s knowledge of change orders and observations
during the progress of the Project, will document the construction of the Project and contain such annotations by the
Architect as may be necessary for someone unfamiliar with the Project to understand the changes made to the original
plans. As part of the payment approval process for the Construction Manager during the course of the Project, the
Architect will implement a system that requires the Construction Manager to update the working sets of drawings to
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reflect Work in progress. Because the Record Drawings are based on unverified information provided by other parties,

which will be assumed reliable, the Architect cannot and does not warrant their accuracy. The Record Drawings will be

provided in an electronic format that is acceptable to the Owner.

ARTICLE 4

OTHER BASIC SERVICES

§ 4.1 Basic Services

§ 4.1.1 The following are Basic Services, except where indicated below:

Services Responsibility
(Architect, Owner, or not provided)
Architect
§ 4111 Assistance with Selection of Construction Manager Included as a Basic Service
Architect, subject to Owner’s discretion;
§ 41.1.2 Programming Included as a Basic Service
Architect
§ 41.1.3 Multiple Preliminary Designs Included as a Basic Service
Architect
§ 41.1.4 Measured drawings Included as a Basic Service
Architect
§ 41.1.5 Existing facilities surveys Included as a Basic Service
Architect
§ 4.1.1.6  Site evaluation and planning Included as a Basic Service
Architect
§ 41.1.7 Building Information Model management responsibilities Included as a Basic Service
§ 41.1.8 Development of Building Information Models for post Not Provided
construction use
Architect
§ 41.1.9 Civil engineering Included as a Basic Service
Architect
§ 4.1.1.10 Landscape design Included as a Basic Service
Architect
Included as a Basic Service. See Section
§ 4.1.1.11 Architectural interior design 4.1.2.1.3 below
Architect, as needed with the Owner’s
§ 4.1.1.12 Value analysis designated representative and CMR
Architect/Owner/
§ 4.1.1.13 Cost estimating CMR
Architect
§ 4.1.1.14 On-site project representation Included as a Basic Service
Architect
Included as a Basic Service. See Section
§ 4.1.1.15 Conformed documents for construction 4.1.2.1.1 below.
Architect
§ 4.1.1.16 As-designed record drawings Included as a Basic Service.
Architect To be provided to the Owner per
§ 4.1.1.17 As-constructed record drawings Section 3.6.6.6 and 4.1.2.1.2
Architect
Included as a Basic Service per paragraph
§ 4.1.1.18 Post-occupancy evaluation (11 month walkthrough) 3.6.6.5
§ 4.1.1.19 Facility support services Not Provided
§ 4.1.1.20 Tenant-related services Not Provided
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Services

Responsibility
(Architect, Owner, or not provided)

§ 4.1.1.21 Architect’s coordination of the Owner’s consultants

Architect
The Architect shall provide all required
information and coordination of its services
with all of Owner’s consultants and
suppliers as part of its Basic Services

§ 4.1.1.22 Telecommunications/data design

Architect Included as a Basic Service

§ 4.1.1.23 Security evaluation and planning

Architect
Included as a Basic Service; no separate
agreement will be used

§ 41.1.24 Commissioning Not Provided
Architect

§4.1.1.25 Sustainable Project Services pursuant to Section 1.1.7 Included as a Basic Service

§ 4.1.1.26 Historic preservation Not Provided
Architect

§ 4.1.1.27 Furniture, furnishings, and equipment design

Included as a Basic Service; no separate
agreement will be used. See Section
4.1.2.1.4 below

§ 4.1.1.28 Participating in community and Owner staff, meetings for
input in planning the conceptual program/design for the Project

Architect Up to and including 4 meetings as
a Basic Service

(Row deleted)

Architect
§ 4.1.1.29 Geotechnical engineering, soil boring, and soil testing Included as a Basic Service

(Row deleted)

§ 4.1.1.30 Land surveying, including but not limited to topographical Architect
and utility surveys Included as a Basic Service
§ 4.1.1.31 Construction materials testing and special inspections as Architect

Included as a Basic Service

required by the Ohio Building Code

§ 4.1.2 Description of Basic Services

§ 4.1.2.1 Insert a description of any Basic Service designated in Section 4.1.1 if further description is needed (none if none
are listed).

(Describe in detail the Architect’s Basic Services identified in Section 4.1.1 or, if set forth in an exhibit, identify the
exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that can be included as an
exhibit to describe the Architect’s Basic Services.)

§ 4.1.2.1.1 After the last Bid Package has been released, the Architect shall assemble a complete, single set of Construction
Documents which shall incorporate the drawings, specifications and Addenda for all of the various Bid Packages issued
during the Bidding or Negotiation Phase. All documents shall be made current as of the date of issuance of the
Conformance Set. An electronic copy of the Conformance Set shall be provided to the Owner and Construction Manager
for distribution. The Architect shall provide any hard copies requested by the Owner in the size and quantity requested.

§ 4.1.2.1.2 The Architect shall compile and deliver to the Owner Record Documents which reflect the marked-up drawings
and other data furnished to the Architect by the Construction Manager. The Documents shall be in the form of a set of
prints and electronic CAD and pdf files on a USB flash drive. All RFI’s and documented changes in Work will be
represented on the Record Documents when appropriate.

§ 4.1.2.1.3 In consultation with the Owner, the Architect will develop interior design solutions for all spaces to be
constructed, including selection of all interior finishes, materials, and colors of fixed components such as general
casework, which are part of the specifications for the Project.

§ 4.1.2.1.4 Architect will provide services for furniture and equipment design, which may be purchased by the Owner. As
part of its Basic Services, Architect will include the layout for furniture and equipment items to be purchased on the
drawings and will include power and data for all furniture, fixtures, and equipment on the drawings for each component of
the Project. Architect will coordinate with staff to design infrastructure for audio-visual and computer equipment. The
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Architect will review and inventory existing furnishings and equipment, design and specify new furnishings and fixtures
to be selected, and provide oversight for installation and inspection of existing furnishings and fixtures during the
Construction Administration Phase.

§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is provided
below.

(Describe in detail the Owner’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit, identify the
exhibit.)

N/A
§ 4.1.3 [Not Used.]

§ 4.2 Architect’s Additional Services

The Architect may provide Additional Services after execution of this Agreement without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Section 4.2 may entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the
Architect’s schedule. However, nothing in this Agreement shall relieve the Architect of its professional duties related to
this Project. If the Architect fails to timely provide notice under this Section 4.2 and its subsections, the Architect shall be
deemed to have waived the right for compensation for performing the Additional Services.

§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner with
reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not proceed to
provide the following Additional Services until the Architect receives the Owner’s written authorization:

A Subject to the limitations of Section 6.5 and 6.6, services necessitated by a material change in the Initial
Information, previous instructions given by the Owner, approvals given by the Owner, or a material change
in the Project including but not limited to size, quality, complexity, the Owner’s schedule or budget for
Cost of the Work, or procurement or delivery method, or bid packages in addition to those listed in Section
1.1.6 which materially impact Architect’s performance and services;

.2 Making revisions in Drawings, Specifications, or other documents after execution of the GMP Amendment
and 100% completion of the Construction Documents, subject to Section 6.7;

.3 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or
editing previously prepared Instruments of Service;

4  Changing or editing previously prepared Instruments of Service necessitated by official interpretations of
applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the applicable
authorities having jurisdiction made prior to the issuance of the building permit, or (b) contrary to
requirements of the Instruments of Service when those Instruments of Service were prepared in accordance
with the applicable standard of care;

.5  Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely manner
or any other failure of performance on the part of the Owner or the Owner’s consultants or contractors
which materially impact Architect’s performance and services;

[Not Used.]

[Not Used.]

[Not Used.]

Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where the

Architect is party thereto;

10 Consultation concerning replacement of Work resulting from fire or other cause, other than when caused
by the act or omission of the Architect or a party for which it is responsible, during construction;

A1 Assistance to the Initial Decision Maker, if other than the Architect; or

A2 Services necessitated by replacement of the Construction Manager or conversion of the Construction
Manager as constructor project delivery method to an alternative project delivery method.

A3 [Not Used.]

14 [Not Used.]

A5  [Not Used.]

0o N>

§ 4.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify the
Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If the Owner
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subsequently determines that all or parts of the services are not required, the Owner shall give prompt written notice to the
Architect, and the Owner shall have no further obligation to compensate the Architect for those services:

A [Not Used.]

.2 Responding to the Construction Manager’s extensive requests for information that are not prepared in
accordance with the Contract Documents or where such information is available to the Construction
Manager from a careful study and comparison of the Contract Documents, field conditions, other
Owner-provided information, Construction Manager-prepared coordination drawings, or prior Project
correspondence or documentation (the Architect shall identify to Owner and Construction Manager the
location of the information in the foregoing documentation);

[Not Used.]

4  Evaluating an extensive number of Claims as the Initial Decision Maker, unless any Claim is alleged to be
a result of the Architect’s errors or omissions; or

.5  Evaluating extensive substitutions proposed by the Owner or Construction Manager and making
subsequent material revisions to Instruments of Service resulting therefrom.

w

Should the Architect believe that the proposed Additional Services are essential for the performance of its professional
responsibilities, the Architect shall clearly notify the Owner of that fact in writing, stating the objective basis for that
belief. If the Owner determines that the proposed Additional Services (which the Architect has suggested are essential) are
included in the Architect’s Basic Services, the Architect shall perform them, submitting written notice to the Owner
before performing those services, stating that the Architect disputes the Owner’s determination that those services are
Basic Services and that the Architect does not waive its right to seek compensation for those services by performing them.

§ 4.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional
Services. When the limits below are reached, the Architect shall notify the Owner:
A Two ( 2 )reviews of each Shop Drawing, Product Data item, sample and similar submittals of the
Construction Manager
.2 Visits to the site by the Architect over the duration of the Project during construction, as often as is
appropriate for the Work that is under way, but not less than one (1) time every week
.3 Two ( 2 ) inspections for any portion of the Work to determine whether such portion of the Work is
substantially complete in accordance with the requirements of the Contract Documents
4  One ( 1 )inspections for any portion of the Work to determine final completion

| § 4.2.4 [Not Used.]

§ 4.2.5 Except for services required under Section 3.6.6.5 and those services that do not exceed the limits set forth in
Section 4.2.3, if the services covered by this Agreement have not been completed within twelve ( 12 ) months after the
Date of Substantial Completion of the Project that is included in the CMR’s GMP Amendment (subject to change as
agreed-upon by the Owner in writing), through no fault of the Architect, the Architect may request additional
compensation for the actual cost of performance to the extent the Architect demonstrates that such costs exceed the costs
the Architect would have incurred in the absence of the delay.

ARTICLE 5 OWNER’S RESPONSIBILITIES

§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner
regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner’s
objectives, schedule, constraints and criteria, including space requirements and relationships, flexibility, expandability,
special equipment, systems, and site requirements.

§ 5.2 The Owner anticipates that it will retain a Construction Manager to provide services, duties, and responsibilities as
described in the agreement selected in Section 1.1.5. The Construction Manager shall be responsible for creating the
overall Project schedule. The Owner shall coordinate with the Construction Manager to adjust the Project schedule, if
necessary in the Owner’s sole discretion, as the Project proceeds.

§ 5.3. The Owner shall establish and may periodically update the Owner’s budget for the Project in its sole discretion. If
the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner shall notify the
Architect.

| § 5.3.1 [Not Used.]
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§ 5.4 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The
Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid unreasonable
delay in the orderly and sequential progress of the Architect’s services.

§ 5.5 The Architect shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions, and necessary data with respect to existing buildings, other improvements and
trees; and information concerning available utility services and lines, both public and private, above and below grade,
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 5.6 The Architect shall furnish services of geotechnical engineers, which may include but are not limited to test borings,
test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation,

ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written
reports and appropriate recommendations. The Architect shall collaborate with the geotechnical engineer on the number
and locations of such tests and borings.

§ 5.7 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1.
| § 5.8 [Not Used].

§ 5.9 The Owner shall coordinate the services of its own consultants with those services provided by the Architect. Upon
the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the Owner and the
Owner’s consultants. The Owner may furnish the services of consultants other than those designated as the responsibility
of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional Service, when the Architect
requests such services and demonstrates that they are reasonably required by the scope of the Project. The Owner shall
require that its consultants and contractors maintain insurance, including professional liability insurance, as appropriate to
the services or work provided.

§ 5.10 The Owner shall furnish reasonably requested tests, inspections and reports required by law or the Contract
Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.

§ 5.11 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 5.12 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner becomes
aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s Instruments of
Service. Notwithstanding the foregoing, the parties understand that the Owner has no duty to search for the same, and
further agree that Owner is not a professional skilled in finding such faults or defects

§ 5.13 Except as otherwise provided in this Agreement, or when direct communications have been specially authorized,
the Owner shall endeavor to communicate with the Architect’s consultants through the Architect about matters arising out
of or relating to the Contract Documents. The Owner shall promptly notify the Architect of any direct communications
that may affect the Architect’s services.

§ 5.14 The Owner shall provide the Architect a copy of the executed agreement between the Owner and Construction
Manager, including the General Conditions of the Contract for Construction, upon request by the Architect.

§ 5.15 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall
obligate the Construction Manager to provide the Architect reasonable access to the Work wherever it is in preparation or
progress, unless there is a risk of delay to the Project or safety of individuals.

| § 5.16 [Not Used.]
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ARTICLE 6 COST OF THE WORK

§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all elements of
the Project designed or specified by the Architect and shall include all of the Construction Manager’s construction phase
compensation, contingency, general conditions costs, but exclude the Construction Manager’s preconstruction fees and
costs. The Cost of the Work does not include the compensation of the Architect, the compensation of the Construction
Manager for Preconstruction Phase services; the costs of the land, rights-of-way, financing; or other costs that are the
responsibility of the Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in the Initial Information, and may be adjusted throughout
the Project per Sections 5.3 and 6.5. Evaluations of the Owner’s budget for the Cost of the Work represent the Architect’s
judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect will review these
detailed cost estimates for the Work prepared by the Construction Manager and will provide written comments on the cost
estimates or acceptance of the cost estimates. The Architect shall report to the Owner, in writing, any material
inaccuracies and inconsistencies noted during any such review.

§ 6.3.1 If the Architect is providing detailed cost estimating services as an Additional Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s detailed cost estimates, the Architect shall work
cooperatively with the Construction Manager to conform the cost estimates to one another.

§ 6.3.2 If the Owner engages a Cost Consultant and a discrepancy exists between the Construction Manager’s estimate
and the Cost Consultant’s estimate, the Architect shall assist the Cost Consultant and Construction Manager as necessary
to conform the estimates to one another.

§ 6.4 [Not Used.]

§ 6.5 If at any time prior to the Owner’s acceptance of the Guaranteed Maximum Price Proposal, the Construction
Manager’s estimate of the Cost of the Work (as defined in Section 6.1 herein) at the various stages of design exceeds the
Owner’s budget for the Cost of the Work (as defined in Section 6.1 herein), the Owner may hold a review and value
analysis meeting with Construction Manager and Architect to determine options to address the potential impact on the
Guaranteed Maximum Price if any, and/or shall, in its sole discretion:

A give written approval of an increase in the budget for the Cost of the Work;

.2 terminate in accordance with Section 9.5;

.3 in consultation with the Architect and Construction Manager, revise the Project program, scope, or quality

as required to reduce the Cost of the Work; or
4 implement any other mutually acceptable alternative.

§ 6.6 If the Owner chooses to proceed under Sections 6.5.1, 6.5.3, or 6.5.4, the Architect, without additional
compensation, shall incorporate the required modifications in the Schematic Design Documents, Design Development
Documents, and/or Construction Documents, as applicable, as necessary to comply with the Owner’s revised budget for
the Cost of the Work, Project program, scope or other adjustments by Owner..

§ 6.7 After execution of the Guaranteed Maximum Price Amendment by Owner, and completion of 100% Construction
Documents by the Architect, the Architect shall, after prior written authorization from Owner as an Additional Service,
make any required revisions to the Drawings, Specifications or other documents necessitated by the Construction
Manager’s subsequent cost estimates, that exceed the Owner’s budget for the Cost of the Work by more than 5%
cumulatively, except when the excess is due to changes initiated by the Architect in scope, basic systems, or the kinds and
quality of materials, finishes or equipment, or are a result of the Architect’s error or omission.

ARTICLE 7 COPYRIGHTS AND LICENSES

§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit such
information for its use on the Project. If the Owner and Architect intend to transmit Instruments of Service or any other
information or documentation in digital form, they shall endeavor to establish necessary protocols governing such
transmissions.
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§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective Instruments
of Service, including the Drawings and Specifications. As payments are made by the Owner and accepted by the
Architect, the Owner is hereby deemed the owner of the Architect’s and the Architect’s consultants’ Instruments of
Service, including the Drawings and Specifications and shall retain all common law, statutory and other reserved rights,
including copyrights. Submission or distribution of Instruments of Service to meet official regulatory requirements or for
similar purposes in connection with the Project is not to be construed as publication in derogation of the reserved rights of
the Owner.

§ 7.3 Upon execution of this Agreement, the Architect grants to the Owner full ownership of the Architect’s Instruments
of Service solely and exclusively for purposes of constructing, using, maintaining, altering and adding to the Project,
provided that the Owner substantially performs its obligations, including prompt payment of all sums when due, under
this Agreement. The Architect shall obtain the necessary rights from the Architect’s consultants consistent with this
Agreement and the Owner’s ownership of the Instruments of Service. The rights granted under this section permits the
Owner to authorize the Construction Manager, Subcontractors, Sub-subcontractors, and material or equipment suppliers,
as well as the Owner’s consultants and separate contractors, to reproduce applicable portions of the Instruments of Service
for use in performing services or construction for the Project for the Owner. These full ownership rights shall survive any
termination of this Agreement.

§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of Service,
the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising from such uses.
The terms of this Section 7.3.1 shall not apply if the Owner rightfully terminates this Agreement for cause under Section
9.4.

§ 7.4 Except for the licenses or rights granted in this Article 7, no other license or right shall be deemed granted or implied
under this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted
herein to another party without the prior written agreement of the Architect. Any unauthorized use of the Instruments of
Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants.

§ 7.5 The provisions of this Article 7 shall survive the termination of this Agreement.

§ 7.5 The Owner authorizes the Architect to furnish contractors and subcontractors, directly engaged in the Project,
portions of the Construction Documents in digital data format for their convenience and use solely for their construction
of the Project. The Architect cannot warrant the compatibility of digital data files with the hardware or software utilized
by the contractors and subcontractors. The Architect does not warrant the accuracy of changes made by contractors and
subcontractors to the digital files provided by the Architect.

§ 7.6 Upon completion of the services, the Architect shall furnish to the Owner digital data files of the latest Construction
Documents prepared by the Architect. The Architect shall correct any errors or discrepancies found in the digital data files
and reported within 60 days of their receipt by the Owner.

ARTICLE 8 CLAIMS AND DISPUTES

§ 8.1 General

§ 8.1.1 The Owner and Architect shall commence all claims and causes of action against the other and arising out of or
related to this Agreement, whether in contract, tort, or otherwise, in accordance with the requirements of the binding
dispute resolution method selected in this Agreement and within the period specified by applicable law. The Owner and
Architect waive all claims and causes of action not commenced in accordance with this Section 8.1.1.

§ 8.1.2 To the extent damages are covered and paid by property insurance, the Owner and Architect waive all rights
against each other and against the contractors, consultants, agents and employees of the other for damages, except such
rights as they may have to the proceeds of such insurance as set forth in the modified AIA Document A201-2017, (as
prepared for the Project) General Conditions of the Contract for Construction, if applicable. The Owner or the Architect,
as appropriate, shall require of the Construction Manager, contractors, consultants, agents and employees of any of them,
similar waivers in favor of the other parties enumerated herein.

§ 8.1.3 Indemnification Notwithstanding any other provision in this Agreement to the contrary, the Architect shall
indemnify, defend, and hold the Owner and the Owner’s officers and employees harmless from and against liabilities
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arising from claims by third parties for death or injury, including reasonable attorneys’ fees and expenses recoverable
under applicable law, but only to the extent they are caused by the negligent acts or omissions of the Architect, its
employees and its consultants in the performance of professional services under this Agreement. Such indemnification
shall be in accordance with Ohio Revised Code Section 153.81 and shall only be for the liabilities incurred from the
proportionate share of the tortious conduct, as determined pursuant to section 2307.23 of the Revised Code, of the
professional design firm or any consultant, subcontractor, or other entity used by the professional design firm, in
performing services under this Agreement. Nothing in this provision prohibits the Owner from commencing a civil action
for damages against the Architect for the breach of this Agreement of for the breach of the Standard of Care.

§ 8.1.4 The Architect waives consequential damages for claims, disputes, or other matters in question arising out of or
relating to this Agreement. This waiver is applicable, without limitation, to all consequential damages due to either party’s
termination of this Agreement.

§ 8.2 Mediation

§ 8.2.1 Any claim, dispute, or other matter in question arising out of or related to this Agreement may be subject to
mediation if agreed upon in writing by both parties. If such matter relates to or is the subject of a lien arising out of the
Architect’s services, the Architect may proceed in accordance with applicable law to comply with the lien notice or filing
deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§ 8.2.1.1 Unless otherwise agreed in writing, the Owner shall maintain the Owner’s rights to the Architect’s Instruments
of Service and the Architect shall continue to provide services and shall maintain progress during any mediation,
arbitration or litigation proceedings, and the Owner shall continue to make payments to the Architect in accordance with
this Agreement, however the Owner shall be under no obligation to make payments on or against any claim or amounts in
dispute during the pendency of any mediation, arbitration or litigation proceeding to resolve those claims or amount in
dispute.

§ 8.2.2 If the Owner and Architect endeavor to resolve claims, disputes and other matters in question between them by
mediation, the parties shall mutually agree to a mediator, and the mediation shall be administered by a mediator that is
mutually agreeable to the parties; however if the parties are unable to agree upon a forum or mediator, the parties will use
the American Arbitration Association’s Construction Industry Mediation rules in effect on the date of the Agreement. A
request for mediation shall be made in writing, delivered to the other party to the Agreement. The request may be made
concurrently with the filing of a complaint or other appropriate demand for binding dispute resolution but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation
for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order.
The parties agree that a request for mediation will not be submitted to the American Arbitration Association until the
parties are unable to agree on a different forum for mediation of the claim, dispute, or other matter in question between
them.

§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be
enforceable as settlement agreements in any court having jurisdiction thereof.
§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding dispute
resolution shall be the following:
(Check the appropriate box.)

[ ] Arbitration pursuant to Section 8.3 of this Agreement

| [ X1 Litigation in a court of competent jurisdiction, pursuant to Section 10.1

[ ] Other: (Specify)

If the Owner and Architect do not select a method of binding dispute resolution, or do not subsequently agree in writing to
a binding dispute resolution method other than litigation, the dispute will be resolved in a court of competent jurisdiction.
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(Paragraphs deleted)
§ 8.3 [Not Used.]

§ 8.3.1[Not Used.]

§ 8.3.1.1[Not Used.]

§ 8.3.2 [Not Used.]
| § 8.3.3 [Not Used.]
§ 8.3.4 [Not Used.]
§ 8.3.4.1 [Not Used.]

(Paragraphs deleted)
§ 8.3.4.2[Not Used.]

§ 8.3.4.3[Not Used.]
§ 8.4 [Not Used.]

ARTICLE 9 TERMINATION OR SUSPENSION

§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give
twenty-one days’ written notice to the Owner before suspending services. In the event of a suspension of services, the
Architect shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of
services. Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any expenses
incurred in the interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and
the time schedules shall be equitably adjusted.

§ 9.2 If the Owner suspends the Project, and the period of suspension is more than 120 days, the Architect shall be
compensated for services performed prior to notice of such suspension. When the Project is resumed, the Architect shall
be compensated for expenses incurred in the interruption and resumption of the Architect’s services. The Architect’s fees
for the remaining services and the time schedules shall be equitably adjusted.

§ 9.3 If the Owner suspends the Project for more than 120 cumulative days for reasons other than the fault of the Architect
and within the control of the Owner, the Architect may terminate this Agreement by giving not less than seven days’
written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party fail
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the
termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the
Owner’s convenience and without cause.

§ 9.6 In the event of termination not the fault of the Architect, the Architect shall be compensated for services actually
performed prior to termination per paragraph 11.6, together with Reimbursable Expenses then due. .

§ 97
(Paragraphs deleted)
[Not Used.]

§ 9.8 Except as otherwise expressly provided herein, this Agreement shall terminate one year from the date of Substantial
Completion.
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§ 9.9 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this Agreement are
set forth in Article 7.

ARTICLE 10 MISCELLANEOUS PROVISIONS

§ 10.1 This Agreement shall be governed by the law of the place where the Project is located. Any suit, which may be
brought to enforce any provision of this Agreement or any remedy with respect hereto, shall be brought in Common Pleas
Court in the county in which the Project is located, and each party hereby expressly consents to the jurisdiction of such
court. The parties expressly waive the right to remove any litigation arising out of this Agreement to federal court.

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201-2017, General Conditions
of the Contract for Construction, as modified by the Owner. The term "Contractor" as used in A201-2017 shall mean the
Construction Manager.

§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns, and legal representatives
to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written consent of the
other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees
to assume the Owner’s rights and obligations under this Agreement.

§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests the
Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute all such
consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect for review at
least 14 days prior to execution. The Architect shall not be required to execute certificates or consents that would require
knowledge, services, or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with, or a cause of action in favor of, a
third party against either the Owner or Architect. The Architect shall identify Owner as an express third party beneficiary
in each agreement with Architect’s consultants and subcontractors and shall incorporate by reference all of Architect’s
duties and obligations with respect to Owner in such agreements such that each consultant and subcontractor shall owe to
Architect all obligations that Architect owes to Owner, as adjusted for the particular services provided to Architect.

§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery, presence,
handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any form at the
Project site, unless the toxic materials or substances were brought to the Project by the Architect pursuant to the terms of
the Contract Documents. Should the Architect become aware of the presence of hazardous materials or toxic substances
on the Project Site, the Architect shall immediately report that presence to the Owner in writing.

§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the Project
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the
completed Project to make such representations. However, the Architect’s materials shall not include the Owner’s
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific
information considered by the Owner to be confidential or proprietary. The Architect will not publish other information
regarding the Project without the Owner’s prior written consent and the Owner agrees not to unreasonably withhold such
consent. The Architect agrees to keep confidential and not to disclose to any third party (without the advance written
consent of the Owner) any confidential, proprietary or privileged information or documentation of the Owner. This
Section 10.7 shall survive the termination of this Agreement unless the Owner terminates this Agreement for cause
pursuant to Section 9.4.

§ 10.8 If the Architect or Owner receives information specifically designated by the other party as "confidential" or
"business proprietary," the receiving party shall keep such information strictly confidential to the extent permitted by law
and shall not disclose it to any other person except to (1) its employees, (2) those who need to know the content of such
information in order to perform services or construction solely and exclusively for the Project, (3) its consultants and
contractors whose contracts include similar restrictions on the use of confidential information, or (4) to the extent required
by law. If Architect wishes to protect such information from a public records request, Architect shall be responsible for
initiating or pursuing any legal remedy at its own expense and shall indemnify Owner against any damages Owner may
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incur related to or arising out of such public records request. This Section 10.8 shall survive the termination of this
Agreement.

§ 10.8.1 [Not Used.]

§ 10.9 Partial Invalidity. If any term or provision of this Agreement is found to be illegal, unenforceable, or in violation of
any laws, statutes, ordinances, or regulations of any public authority having jurisdiction, then, notwithstanding such term
or provision, this Agreement will remain in full force and effect and such term will be deemed stricken; provided this
Agreement will be interpreted, when possible, so as to reflect the intentions of the parties as indicated by any such stricken
term or provision.

§ 10.10 Betterment. If a required item or component of the Project is omitted from the Architect’s Construction
Documents, the Architect shall not be responsible for paying the cost required to construct such item or component to the
extent that such costs would have been incurred had Architect included such item or component in the Architect’s original
Construction Documents (i.e., betterment), but Architect shall be responsible for paying any additional costs arising from
the omission.

§ 10.11 The services provided under this Agreement include those commenced and previously authorized by the Owner
within the scope of this Project. Fees paid prior to the execution of the Agreement shall be credited against the fees set
forth in this Agreement

ARTICLE 11 COMPENSATION
§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as follows:

A Stipulated Sum
(Insert amount)

(Paragraphs deleted)
The Architect’s compensation for its Basic Services actually performed shall be $ , plus
Reimbursable Expenses as defined in paragraph 11.8, not to exceed $

.2 [Not Used.]

.3 [Not Used.]

§ 11.2 [Not Used.]

§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.2, the
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

No Additional Services shall be performed without a prior written, signed agreement between the Owner and Architect.
The Architect shall be compensated for Additional Services on the basis of hourly billing rates set forth in Exhibit B,
unless a lump sum amount is mutually agreed upon between the Owner and Architect.

§ 11.4 Compensation for Supplemental and Additional Services of the Architect’s consultants, shall be the amount
invoiced to the Architect plus zero percent ( 0 %), or as follows:

(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental or Additional
Services.)
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Init.

§ 11.5 The Architect shall invoice the Owner monthly in proportion to services performed in each phase of services.
When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of compensation
for each phase of services shall be as follows:

POR/Schematic Design Phase Fifteen  percent ( 15 %)
Design Development Phase Twenty-Five  percent ( 25 %)
Construction Documents Phase Thirty  percent ( 30 %)
| Bidding Phase | Five | percent ( | 5] %) |
Construction Administration Phase Twenty  percent ( 20 %)
Closeout Phase Five  percent ( 5 %)
Total Basic Compensation One Hundred  percent ( 100 %)
(Paragraph deleted)

§ 11.6 When compensation identified in Section 11.1 is on a percentage basis, progress payments for each phase of Basic
Services shall be calculated by multiplying the percentages identified in this Article by the Owner’s most recent budget
for the Cost of the Work or the Cost of the Work in the executed Guaranteed Maximum Price Amendment, as applicable.
Compensation paid in previous progress payments shall not be adjusted based on subsequent updates to the Owner’s
budget for the Cost of the Work.

§ 11.6.1 When compensation is on a percentage basis of the Cost of the Work and any portions of the Project are deleted or
otherwise not constructed, compensation for those portions of the Project shall be payable to the extent services have been
actually completed on those portions in accordance with the schedule set forth in Section 11.5 based on (1) the Cost of the
Work in the Owner-accepted Guaranteed Maximum Price Amendment, or (2) if the Guaranteed Maximum Price proposal
has not been accepted by the Owner, the most recent estimate of the Cost of the Work prepared by the Construction
Manager for such portions of the Project to the extent such estimate has been approved by the Owner.

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants, if any, are set forth below. The
rates shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

As set forth in Exhibit B

(Table deleted)
§ 11.8 Compensation for Reimbursable Expenses
§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic and Additional Services, subject to 11.1, and
include the normal and reasonable expenses incurred by the Architect and the Architect’s consultants directly related to
the Project, as follows:
A Transportation and authorized out-of-town travel and subsistence;
2 Long distance services, dedicated data and communication services, teleconferences, Project Web sites,
and extranets;
.3 Fees paid for securing approval of authorities having jurisdiction over the Project, provided that the Owner
may pay these amounts directly if requested in sufficient time to process and issue the payment;
4 Printing, reproductions, plots, standard form documents, except that reproduction for internal coordination
between the Architect and Owner and the Architect’s consultants shall not be reimbursable;
.5  Postage, handling, and delivery;
.6 Employment of special consultants other than those listed in this Agreement if authorized in advance, in
writing by the Owner; and
.7 Renderings, models, mock-ups, professional photography, and presentation materials requested by the
Owner;
.8 [Not Used.]
9  [Not Used.]
10 [Not Used.]
A1 [Not Used.]
A2 [Not Used.]

§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the Architect’s
consultants plus zero percent ( 0 %) of the expenses incurred.
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§ 11.8.3 Reimbursable Expenses must be itemized and submitted with supporting documentation to the Owner no later
than 60 days after such expense is incurred by the Architect. Architect’s failure to submit Reimbursable Expense timely
to the Owner as required herein will be an irrevocable waiver of Architect’s right to reimbursement for such Reimbursable
Expense.

§ 11.9 [Not Used.]

§ 11.10 Payments to the Architect

§ 11.10.1 Initial Payments

§ 11.10.1.1 An initial payment of zero ($ 0 ) shall be made upon execution of this Agreement and is the minimum
payment under this Agreement. It shall be credited to the Owner’s account in the final invoice.

| § 11.10.1.2 [Not Used.]

§ 11.10.2 Progress Payments

§ 11.10.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.
Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid sixty ( 60 ) days after the
date the invoice is approved by the Owner shall bear interest at the rate entered below, or in the absence thereof at the legal
rate prevailing from time to time at the principal place of business of the Architect.

(Insert rate of monthly or annual interest agreed upon.)

Simple interest at the Ohio statutory rate. Architect shall give the Owner seven days written notice of late payment before
interest shall begin to accrue.

(Paragraph deleted)
§ 11.10.2.2[Not Used.]

§ 11.10.2.3 Records of Reimbursable Expenses, expenses pertaining to Additional Services, and services performed on
the basis of hourly rates shall be available to the Owner at mutually convenient times.

§ 11.10.2.4 The Architect shall keep full and detailed accounts and exercise such controls as may be necessary for proper
financial management under this Contract; the accounting and control systems shall be satisfactory to the Owner. The
Owner and the Owner’s accountants shall be afforded access to the Architect’s records, books, correspondence,
instructions, drawings, receipts, subcontracts, purchase orders, vouchers, memoranda and other data relating to this
Project, and the Architect shall preserve these for at least 4 years, or for such longer period as may be required by law. In
the event that the Architect’s records are not available at the agreed upon time or place, or in the event that Owner finds
incomplete records or inaccurate accounting of paid expenses, the Architect must reimburse Owner for its time, travel,
related expenses and Architect shall reimburse Owner the full amount of any discrepancies or overages.

ARTICLE 12 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:
(Include other terms and conditions applicable to this Agreement.)

§ 12.1 Architect’s Duties in General. The Architect acknowledges that the Owner is entering this Agreement in reliance on
the Architect’s abilities to perform the Basic Services and any Additional Services requested under this Agreement on a

timely basis. To the extent that any service hereunder shall be performed by consultants retained by the Architect, the term
"Architect" as used in this Agreement shall be deemed to include any such consultant.

§ 12.2 The Architect acknowledges it will use its best professional skill and judgment to coordinate the design of the
Project in order to (i) minimize disruption of the Owner’s operations, and (ii) to ensure that the Project is coordinated as to
phasing, timing, staging, design, and execution. However, it is understood that the Architect will neither have control over
or charge of, nor be responsible for the construction means, methods, techniques, sequences or procedures, or for safety
precautions and programs in connection with the Work, since these are solely the responsibility of the Construction
Manager.
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§ 12.3 The Architect’s duties and obligations, as set forth herein, and any liabilities arising hereunder shall at no time be
diminished or released by reason of any approval by the Owner of the Drawings and Specifications or any other
documents prepared by the Architect.

§ 12.4 The Architect, consistent with its Standard of Care and professional skills, agrees, based upon the manufacturers’
specifications or observations, that materials and equipment specified shall be adequate for the purposes for which they
are specified.

§ 12.5 Consistent with its Standard of Care, the Architect shall endeavor to anticipate problems related to zoning, building
permits, building envelope including roofs and walls, availability of utilities, equipment and material shortages, proper
balancing of the heating, ventilating, and air conditioning systems, security systems, and supplier delays.

§ 12.6 The Architect shall endeavor to maintain good working relations with the Owner, Construction Manager,
contractors and subcontractors, shall further endeavor to solve problems and resolve disputes, if reasonably possible,
promptly as they occur on the Project, and shall promptly advise the Owner of any action recommended with respect to
the problems or disputes.

§ 12.7 Privileged Communications. All communications between the Owner’s legal counsel and the Architect, while the
Architect is acting as the agent for the Owner under the terms of this Agreement and which relate in any way to the
administration of the construction of the Project or to the work of the Construction Manager any contractor,
Subcontractor, materialman, or any other person rendering services in connection with the Project, shall be subject to the
attorney-client privilege that can be waived only by the Owner. Any such communications and copies thereof that are
written including without limitation, correspondence, notes, memoranda, notes of meetings and conversations that are
reduced to writing and the like, upon notice from the Owner’s legal counsel, shall be placed by the Architect in a separate
file folder marked "Privileged and Confidential" and shall not be disclosed to any person other than the Architect’s own
legal counsel without the express written permission of the Owner. This provision is intended to protect the confidentiality
of the Owner’s communications with its counsel when the Architect comes into possession of such information in its
capacity as agent of the Owner in the performance of its duties under this Agreement in the event of a dispute between the
Owner and a third party. This paragraph is not intended to impede communications between the Architect and the
Architect’s counsel or between the Architect and any contractor seeking a decision from the Architect on a claim or
dispute related to the Project.

§ 12.8 Non-Discrimination. Architect agrees:

.1 That in the hiring of employees for the performance of Work under this Agreement or in any subcontract,
neither the Architect, subcontractor, nor any person acting on behalf of either of them, shall by reason of
race, creed, sex, handicap, or color, discriminate against any citizen of the state in the employment of labor
or workers who are qualified and available to perform the Work to which the employment relates.

.2 That neither the Architect, subcontractor, nor any person acting on behalf of either of them, shall, in any
manner, discriminate against or intimidate any employee hired for the performance of Work under this
Agreement on account of race, creed, sex, handicap, or color.

.3 That there shall be deducted from the amount payable to the Architect by the Owner under this Agreement a
forfeiture of twenty-five dollars ($25.00) as required by Ohio Revised Code Section 153.60 for each person
who is discriminated against or intimidated in violation of this Agreement.
hat this Agreement may be canceled or terminated by the Owner and all money to become due hereunder
may be forfeited for a second or subsequent violation of the terms of this section of this Agreement.

i =N
—

§ 12.9 Notices. A Notice is any written notice to the Owner or the Architect. Written Notice to the Architect shall be
deemed to have been duly served if delivered in person to an officer or any other official of the Architect or if delivered to
or sent by registered or certified mail, return receipt requested, to the last known business address of the Architect. Written
Notice to the Owner shall be deemed to have been duly served if delivered in person or sent by registered or certified mail,
return receipt requested to the Owner’s representative identified in the Agreement. When sent by certified mail to either
party, any written notice shall be considered properly delivered to the other party three (3) days after the date sent.

§ 12.10 Modification. No modification or waiver of any of the terms of this Agreement or of any other Contract Documents
will be effective against a party unless set forth in writing and signed by or on behalf of a party. Under no circumstances
will forbearance, including the failure or repeated failure to insist upon compliance with the terms of the Contract
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Documents, constitute the waiver or modification of any such terms. The parties acknowledge that no person has authority
to modify this Agreement or the other Contract Documents or to waive any of its or their terms, except as expressly
provided in this Agreement.

§ 12.12 Ethics. The Architect is aware of the ethics responsibilities in Ohio Revised Code Section 3517.13 and is in
compliance with this section of the Ohio Revised Code.

§ 12.13 Findings for Recovery. The Architect is not subject to an unresolved finding for recovery under ORC Section 9.24.
If this representation and warranty is found to be false, this Agreement is void, and the Architect will immediately repay to
the Owner any funds paid under this Agreement.

§ 12.14 Counterparts. This Agreement may be executed in any number of counterparts each of which when so executed
and delivered will be an original hereof, and it will not be necessary in making proof of this Agreement to produce or
account for more than one counterpart hereof. This Agreement may be executed and delivered by facsimile or via
electronic mail. Facsimile or electronic signatures shall be effective as originals.

ARTICLE 13 SCOPE OF THE AGREEMENT

§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended
only by written instrument signed by both the Owner and Architect.

§ 13.2 This Agreement is comprised of the following documents identified below:
1 AIA Document B133™-2019, Standard Form Agreement Between Owner and Architect, Construction
Manager as Constructor Edition, as modified

2
| [Not Used.]
.3 Exhibits:
(Check the appropriate box for any exhibits incorporated into this Agreement.)
| [Not Used.]
| [ X ] Other Exhibits incorporated into this Agreement:
(Clearly identify any other exhibits incorporated into this Agreement, including any exhibits
and scopes of services identified as exhibits in Section 4.1.2.)
Exhibit A — Architect’s proposal dated (to the extent not inconsistent with this
Agreement)

Exhibit B — Architect’s Hourly Rates Schedule

4 Other documents:
(List other documents, if any, forming part of the Agreement.)

Owner RFQ dated is incorporated by reference to the extent not inconsistent with this
Agreement.

| This Agreement entered into as of the day and year of execution by the Owner .

OWNER (Signature) ARCHITECT (Signature)

(Printed name and title) (Printed name, title, and license number, if required)
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(Date) (Date)

CERTIFICATE OF FUNDS
(ORC 5705.41)

The undersigned Fiscal Officer of Oak Hill Union Local School District Board of Education, hereby certifies that the
moneys required to meet the obligations of the Oak Hill Union Local School District Board of Education during the
current fiscal year, under the attached Agreement for the services indicated herein have been lawfully appropriated for
those purposes and are in the appropriate account of the Oak Hill Union Local School District Board of Education, or in
the process of collection of the credit of the appropriate account or fund, free from any previous encumbrances.

Dated:

Fiscal Officer
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